— e .
—
— s

>

—
0083 e A

S

ARELLEKSIEE L LTINS
S REEIREEREEREERESLILELS

LEGEND

TT TYPE III BARRICADE
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STAGE 1

DAY 1: CLOSE EAST LEG OF INTERSECTION
TO TRAFFIC. REMOVE CROSSHATCHED
AREA AND PREPARE SUBGRADE.

NIGHT 1: TRAFFIC CONTROL SURVEILLANCE

NOTES:

1. STOP SIGN AND FLASHING BEACON SHALL BE RELOCATED AND IN OPERATION BEFORE INTERSECTION IS
OPENED TO TRAFFIC.

2. DURING DAYTIME OPERATIONS WHEN WORKERS OR ACTIVITIES ENCROACH WITHIN 2’ OF THE EDGE OF
PAVEMENT OF OLD US 51, TRAFFIC ON OLD US 51 SHALL BE MAINTAINED ON THE SOUTHBOUND LANE
AND CONTROLLED WITH A FLAGGER (STANDARD 701200,

OLD US 51 IS BITUMINOUS RESURFACED

>~ CONCRETE PAVEMENT

3. ON NIGHTS 3, 4, & 5, BOARDS SHALL BE ERECTED OVER THE NEW CONCRETE PAVEMENT TO SUPPORT
THE TYPE III BARRICADES. ANY DAMAGE TO THE NEW PCC PAVEMENT SHALL BE REPAIRED AT THE THE
CONTRACTOR’S EXPENSE.
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STAGE 11

DAY 2: PREPARE AND POUR CURB AND GUTTER
AND TSLAND. INSTALL NEW ELECTRIC
SERVICE.

NIGHT 2: TRAFFIC CONTROL SURVEILLANCE.

STAGE 1II
DAY 3: PREPARE AND POUR CROSSHATCHED AREA.

NIGHT 3: TRAFFIC CONTROL SURVEILLANCE.

DAY 4: CURE STAGE III PAVEMENT. PLACE
BITUMINOUS BASE COURSE.

NIGHT 4: TRAFFIC CONTROL SURVEILLANCE.
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STAGE IV
DAY 5: PREPARE AND POUR CROSSHATCHED AREA.

DAY 6: CURE STAGE IV PAVEMENT. OPEN
INTERSECTION TO TRAFFIC.

SUGGESTED

STAGE CONSTRUCTION PLAN




